
Data w/out Inflationary Rates Applied

Calendar Year Quarter Cost Cumulative Cost Funds Remaining

Q1 436,939$                436,939$                297,563,061$         

Q2 3,173,903$             3,610,842$             294,389,158$         

Q3 3,036,370$             6,647,212$             291,352,788$         

Q4 15,727,273$           22,374,485$           275,625,515$         

Q1 11,556,164$           33,930,649$           264,069,351$         

Q2 27,593,064$           61,523,713$           236,476,287$         

Q3 18,452,249$           79,975,962$           218,024,038$         

Q4 58,665,109$           138,641,071$        159,358,929$         

Q1 46,891,284$           185,532,356$        112,467,644$         

Q2 47,662,166$           233,194,522$        64,805,478$           

Q3 52,790,923$           285,985,445$        12,014,555$           

Q4 46,431,064$           332,416,509$        (34,416,509)$          

Q1 31,964,404$           364,380,912$        

Q2 35,278,553$           399,659,465$        

Q3 34,479,236$           434,138,701$        

Q4 32,582,178$           466,720,879$        

Q1 29,371,722$           496,092,601$        

Q2 24,833,539$           520,926,140$        

Q3 22,839,136$           543,765,276$        

Q4 19,843,111$           563,608,387$        

Q1 12,464,680$           576,073,066$        

Q2 10,158,976$           586,232,042$        

Q3 10,644,131$           596,876,173$        

Q4 10,644,131$           607,520,304$        

Q1 8,082,718$             615,603,022$        

Q2 6,994,572$             622,597,595$        

Q3 7,071,436$             629,669,030$        

Q4 4,348,098$             634,017,128$        

Grand Total 634,017,128$        634,017,128$        
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Remaining Projects to be Paid Out
Data date 10/1/2012

Region Project # Bridge Activity Start End Lag 3 mo Days Budget Remaining BalanceActual Spent

$59,274,841 $11,462,093 $47,812,748

1

1 G-12-L CN 9/5/2011 12/29/2011 1/1/2013 484 92 $76,865 $1,978 $74,887 Percent Remaining for Projects

1 F-19-B CN 4/23/2012 6/30/2012 1/1/2013 253 92 $1,604,755 $334,975 $1,269,780 Budget $59,274,841

2 Remaining $11,462,093

2 L-28-F CN 2/16/2011 4/30/2012 1/1/2013 685 92 $6,485,481 $569,476 $5,916,005 Remaining/Budget 19%

2 J-18-S/J-18-T CN 6/3/2012 8/17/2012 11/17/2012 167 47 $1,035,693 $502,601 $533,092

2 M-21-D CN 10/19/2011 5/18/2012 1/1/2013 440 92 $1,700,000 $221,045 $1,478,955 Percent in Q4 2012

2 H-18-A CN 11/15/2011 8/17/2012 11/17/2012 368 47 $3,204,821 $542,439 $2,662,382 Dollars in Q4 2012 $58,665,109

2 O-25-H/-I/-L CD 3/29/2012 6/29/2012 1/1/2013 278 92 $361,617 $179,741 $181,876 Remaining Balance $11,462,093

2 L-24-F/M-24-B CD 3/29/2012 6/30/2012 1/1/2013 278 92 $450,550 $100,885 $349,665 Remaining over Q4 Total 20%

2 L-22-K PC 7/15/2011 5/18/2012 1/1/2013 536 92 $851,000 $134,663 $716,337 Other Program Work $47,203,016

2 L-22-K/-E/-O ICE 3/22/2012 7/20/2012 10/20/2012 212 19 $87,470 $11,802 $75,668 Reduced to ± 75% $35,402,262

2 L-22-K/-E/-O Longlead 5/9/2012 7/31/2012 10/31/2012 175 30 $486,747 $486,747 $0

2 P-19-AD/O-19-J PC 10/15/2010 9/20/2012 12/20/2012 797 80 $404,000 $237,362 $166,638

3

3 F-09-H CN 7/20/2011 5/18/2012 1/1/2013 531 92 $4,201,213 $45,202 $4,156,011

3 J-09-C/-D CN 8/29/2011 8/31/2012 12/1/2012 460 61 $2,539,167 $367,676 $2,171,491

3 F-08-F PC2 1/17/2012 8/7/2012 11/7/2012 295 37 $1,393,349 $184,054 $1,209,295

3 F-08-F CM 12/1/2011 8/13/2012 11/13/2012 348 43 $326,800 $326,800 $0

3 F-08-F ICE 3/22/2012 8/31/2012 12/1/2012 254 61 $177,032 $177,032 $0

4

4 B-16-AE PC 4/15/2010 5/1/2011 1/1/2013 992 92 $139,160 $4,900 $134,260

4 B-16-AE CN 7/25/2011 5/1/2012 1/1/2013 526 92 $2,338,515 $47,507 $2,291,008

4 D-17-AK PC 2/1/2011 8/16/2012 11/16/2012 654 46 $1,303,200 $78,943 $1,224,257

5

5 L-04-B PC 2/1/2011 3/1/2012 1/1/2013 700 92 $536,336 $43,873 $492,463

5 L-05-B PC 2/1/2011 2/8/2012 1/1/2013 700 92 $369,932 $123,864 $246,068

6

6 E-17-GE/E-17-BY CN 7/29/2011 7/6/2012 10/6/2012 435 5 $11,425,738 $2,738,393 $8,687,345

6 E-17-GM/-GL CN 9/12/2011 7/23/2012 10/23/2012 407 22 $13,572,480 $2,237,235 $11,335,245

6 F-16-FW PC 3/31/2010 6/2/2011 1/1/2013 1007 92 $516,500 $516,500 $0

6 E-16-FL PC 5/27/2011 9/29/2011 1/1/2013 585 92 $1,487,370 $5,360 $1,482,010

6 F-17-F/-BS PC 8/1/2011 6/30/2012 1/1/2013 519 92 $540,358 $104,192 $436,166

6 E-16-FW PC 1/8/2012 7/20/2012 10/20/2012 286 19 $571,300 $345,700 $225,600

6 F-16-F PC 10/14/2011 8/8/2012 11/8/2012 391 38 $1,087,392 $791,148 $296,244



Colorado Bridge Enterprise
Q4 FY2012 vs. Q1 FY2013 - Forecast 85% Bond Spending Requirement
Adjustment Modifiers

All Projects $300M Bond Program  Q4 FY2012  Q1 FY2013
Q4 CY2013 316,603,308$ 332,416,509$
Added Work Scope (see below) 22,700,000$ -$

subtotal 339,303,308$ 332,416,509$
Projects over-budgeted at 10% 33,930,331$ 33,241,651$

subtotal 305,372,977$ 299,174,858$
Program Delivery Efficiency at 0.89 (or 11% reduction) 33,591,027$ 29,917,486$ Used November SPI at 0.90

subtotal 271,781,950$ 269,257,372$
Project Close-out at 5% 13,589,097$ 13,462,869$

Total 258,192,852$ 255,794,504$

Actual Spending
Spending Goal 255,000,000$
Actual Expenditure (September 30, 2012) 79,977,232$
Subtotal 175,022,768$

Required Monthly Bond Spending (15 Months remaining) 11,668,185$
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* FY 2013 FASTER Bridge Enterprise budget revenues less expenditures. 

** Rollover FY2012 to FY2013. 
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